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Status Update
Foxconnôs Industrial Construction Work in Area 1

Wisconn Valley Science & Technology Park August 2020
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SIO Projects Update
August 2020

Program and Professional Construction Manager ïSIO Projects
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Construction Status Update

Å Work on remaining sitewide activities is 

projected to complete as scheduled

Å Fab:

o Has received a Certificate of Occupancy

o Final Phase 0 preparations are completing

o Associated landscaping and paving will be 

completed soon

o Code required work in the Phase 1 spaces 

has been designed and will begin soon

Å PSS:

o Commissioning is complete

o Permanent Power to PSS is established
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Wisconsin based Businesses 60%

Racine County based Businesses 10%

Minority-Owned (MBE) Business Enterprises

10% CombinedWoman-Owned (WBE) Enterprises

Veteran-Owned Business Enterprises

WisconsinResident Work Hours with an 

emphasis on Racine County Residents
70%

Minorities or People of Color*

10% CombinedWomen

Veterans 

Business Contracting and Inclusion Goals

Workforce Inclusion and Diversity Goals

Gilbane|Exyte will deploy best efforts through robust outreach, procurement and construction practices to achieve the goals for the construction projects awarded for their 

work in the Science and Technology Park. 

Wisconsin First and Racine County 

Economic Inclusion & Diversity Results ïAll SIO Projects Combined  
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Site 
Photos

Area 1
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Site 
Photos

Fab

North & East Facades


